

Week 1 - Communication is Key (8th February - 15th February):

- Tasks:

- Whole Team:

- Andreas will update the whole team on this new document, get everyone to read this document and get their opinions on it.

- Sprints start on Week 1

- Organise the meetings with each respective team

- UI Team

- Have a meeting to discuss how to improve and develop on the existing UI:

- Make webapp more responsive/reactive - subtle & effective animations

- Fix the menu so it is all the way to the left and shows the user which option is being selected - Data Manager, AI, Account, FAQs pages.

- Make sure all elements match and are in the same places throughout

- Make sure the design is almost identical to the figma prototype

- Create a signup page that stores the users information - try and connect the AWS server containing all our logins to the UI

- Create FAQ Page - Think of some FAQs - how to use the site, the ai

- Get Martin to send the assets for the website - team logo etc

- Look at connecting the preliminary AI created by the ai team to the website

- Have a meeting with the AI team:

- What diagrams the ai will be producing - may need to redesign the dashboard to accommodate these diagrams

- What the input data for the AI will be - make sure it is to do with the use case we have selected

- Need to have some place to store previous business decisions

- Have a meeting with the Backend Team:

- Have a meeting with the Backend to see if we can use the Backend server to store user login details and get the webapp to use that

- ADDITIONAL DELIVERABLE:

- ANDREAS:

- **SCRUM Point Document Update & MM Docs**

- **Must have roles matrix, for authentication and authorisation to build in security; end users to access the data elements through dashboard, and administrators to load and manage data**

- **have specific log-in access the Data Management page**

- **MARTIN - Creation of a Summary Pitch deck for James**

- AI Team:

- Have a meeting with the UI Team to discuss:

- What diagrams the AI will be producing

- What the input data for the AI will be - make sure it is to do with the use case we have selected

- Find any new data to improve current model or to start new model

- Come up with ways to create diagrams / other sustainable technologies (in meeting) - come prepared with some ideas

- ADDITIONAL DELIVERABLE:

- **MATI - Make sure every teams tasks are put on git as issues with small descriptions underneath and assigning the designated people to them**

- Backend Team:

Have a meeting with the UI team (Andreas):

- Discuss connecting the AWS server to the front UI to allow secure storage of user credentials
- Discuss ideas on how the backend can be used in our webapp

- Deliverables:

- The UI Team:

- A meeting with the AI team to better both teams understanding on what the AI is going to be doing - give the AI and webapp a name.
- Making sure everyone on the team knows what element they are working
 - Will be assigned in the meeting
- Andreas - the redesign of the menus on the necessary pages
- Aaron - Try and connect the ai to the UI again
- Martin - sending the assets to Andreas and Aaron
 - Write as much documentation as you can on this!

- The AI Team:

- A meeting with the UI team to better both teams understanding on what the AI is going to be doing - give the AI and webapp a name.
- Split up the tasks written above, trying to get as much done as possible
 - Write as much documentation as you can on this!

- The Backend Team:

- Try to implement the connection of the AWS server containing user details.

Week 2 - Development Phase I (15th February - 22nd February):

- Tasks:

- Whole Team:

- Update everyone on what each team has been doing and the progress of last sprint - if people have completed the deliverables for that week - making sure everyone is on track
- Having a meeting with the new stakeholder - make sure we are meeting the requirements we have been given so far.

- UI Team:

- Based on the meeting in Week 1, please should continue with the tasks they have been assigned - If they have not finished with their tasks, or need help, this should become known in the group - update the group when they complete tasks, in teams.
- Show a little demo to the rest of the team of what the UI looks like - get their and the stakeholders opinions - get feedback
- Team refines designs and implements the FAQs page to complete all pages of the website.

- AI team:

- Research on neural networks to confirm we are using the correct model
 - Compare accuracy
 - Compare strengths and weaknesses of each
 - Make sure this has been well documented

- Backend Team:

- Initial setup of user authentication and storage mechanics - so implementation of the connection between the UI log-in page and the AWS Server - write documentation on this
- Facilitate remote access to enable multiple users to interact with the data-driven sustainable application.

- Deliverables:

- UI Team:

- Andreas - Go over all the pages and make sure that all the assets are aligned
 - Edit pages to match exactly the figma prototype
- Aaron carry on trying to connect the AI with the UI

- ADDITIONAL DELIVERABLE:

- ANDREAS - SCRUM Point Document Update & MM Docs

- AI Team:

- Have good documentation on their research and have it ready to show to the group.

- ADDITIONAL DELIVERABLE:

- MATI - Make sure every teams tasks are put on git as issues with small descriptions underneath and assigning the designated people to them

- BackEnd Team:

- Initial setup for user authentication

Week 3 - Development Phase II (22nd February - 29th February)

- Tasks:

- The Whole Team:

- Updates on what everyone did last week - keeping the whole team up to date on what is going on.

- UI Team:

- Incorporate feedback from the stakeholder and rest of the team
- Make sure the navigation is seamless throughout the webapp - nice animations and transitions.
- IF AWS server is connected and the log-in system works - work with the backend team to create a sign-up page where users can create an 'account' - have a username and password.

- ADDITIONAL DELIVERABLE:

- ANDREAS - SCRUM Point Document Update & MM Docs

- AI Team:

- Start implementing the chosen Neural Network Model
- Begin data preprocessing for model training
- Use their research from the last sprint.

- ADDITIONAL DELIVERABLE:

- MATI - Make sure every teams tasks are put on git as issues with small descriptions underneath and assigning the designated people to them

- Backend Team:

- IF AWS server is connected and the log-in system works - work with the UI team to create a sign-up page where users can create an 'account' - have a username and password.
- Facilitate remote access to enable multiple users to interact with the data-driven sustainable application.

- Deliverables:

- UI Team:

- Better UI due to incorporation of feedback.
- Animations and transitions have been added.
- Documentation along with it

- AI Team:

- Evidence of Prototype Neural Network
- Documentation going along with it

- Backend Team:

- Develop API endpoints for the UI team.
- Implement security measures for data protection.

Week 4 - Development Phase III (29th Feb - 7th March)

- Tasks:

- Whole Team:

- Updates on what everyone did last week - keeping the whole team up to date on what is going on.

- UI Team:

- Make sure that UI is the best it can be, completely refined - ready for all integration
- Make sure Aaron knows how to integrate the AI with the UI.

- ADDITIONAL DELIVERABLE:

- ANDREAS - SCRUM Point Document Update & MM Docs

- AI Team:

- Make sure that the AI does what the team has been asked to do - check requirements
- All data that it is using has been refined
- AI is ready to be integrated

- Backend Team:

- Connect the AWS server and get the log-in and sign-up system to work - work with the UI team to create a sign-up page where users can create an 'account' - have a username and password.

- ADDITIONAL DELIVERABLE:

- MATI - Make sure every team's tasks are put on git as issues with small descriptions underneath and assigning the designated people to them

- Deliverables:

- UI Team:

- Refined UI, ready to be presented/integrated into

- AI Team:

- AI model, ready to be integrated into the UI

- Backend Team:

- Log-in and sign up system in place, implemented or ready to be implemented.

Week 5 - Integration and Testing (7th March - 14th March)

- Tasks:

- Whole Team:

- Review integrations between UI, AI, and Backend.
- Identify issues and plan fixes.

- UI Team:

- Integrate AI and make sure log-in system works
- Test UI for bugs and responsiveness.
- Document this process!

- ADDITIONAL DELIVERABLE:

- **ANDREAS - SCRUM Point Document Update & MM Docs**

- AI Team:

- Integrate AI model with the UI
- Test model predictions and adjust as necessary.
- Document this process!

- ADDITIONAL DELIVERABLE:

- **MATI - Make sure every teams tasks are put on git as issues with small descriptions underneath and assigning the designated people to them**

- Backend Team:

- Ensure seamless integration with UI and AI components.
- Perform security and load testing.
- Document this process!

- Deliverables:

- **UI Team** - Fully integrated and tested UI.
- **AI Team** - Integrated and tested AI model.
- **Backend Team** - Robust and secure backend ready for deployment.

Week 6 - Refinement and Documentation I (14th March - 21st March):

- Tasks:

- Whole Team:

- Continuous integration and testing.
- Start preparing documentation - Main report, software manual and user manual

- UI Team:

- Making sure the AI produced diagrams and such are displayed well on the UI
- Writing guides on how to navigate the UI - Very extensive
- Make sure all changes and code are pushed to the git branch - organised

- ADDITIONAL DELIVERABLE:

- **ANDREAS - SCRUM Point Document Update & MM Docs**

- AI Team:

- Making sure the Data Manager page works - allows the users to add their own data
- Make sure all changes and code are pushed to the git branch - organised
- **ADDITIONAL DELIVERABLE - MATI - Make sure every teams tasks are put on git as issues with small descriptions underneath and assigning the designated people to them**

- Backend Team:

- Work on documentation for what they have done throughout the project - especially on the connection of the AWS server to the UI - how secure it is etc.
- Make sure all changes and code are pushed to the git branch - organised

- Deliverables:

Week 7 - Refinement and Documentation II (21st March - 28th March)

- Tasks:

- Whole Team:

- If we want to have dynamic shots of the whole team - filming will have to be this week.

- Updating on how each team is doing on their section of documentation

- UI Team:

- Ensure the UI is bug-free and fully functional.
- Make sure all changes and code are pushed to the git branch - organised
- Finalise user manual for the web app

- ADDITIONAL DELIVERABLE:

- **ANDREAS - SCRUM Point Document Update & MM Docs**

- AI Team:

- Ensure the AI model is fully integrated and performs as expected.
- Make sure all changes and code are pushed to the git branch - organised
- Contribute to the main report with a focus on AI components
- **ADDITIONAL DELIVERABLE:**
 - **MATI - Make sure every teams tasks are put on git as issues with small descriptions underneath and assigning the designated people to them**

- Backend Team:

- Ensure all backend services are stable and performant.
- Final security checks and optimizations

- Deliverables:

- Whole Team:

- Preliminary ideas/versions of the video demonstration
- Somewhat final versions of the Abstract, Main report, software manual and user manual
- Document & code repository finalisation

*****Easter Break*** 28th March - 29th April**

Week 8 - 28th March - 4th April

Week 9 - 4th April - 11th April

Week 10 - 11th April - 18th April

Week 11 - 18th April - 25th April

Week 12 - 25th April - 2nd May

Friday 3rd May:

- Abstract
- Main report, software manual and user manual
- Document & code repository (Tag = "PrizeSubmission")
- Demonstration video

Wednesday 15th May:

- Individual report
- Peer assessment