

Minutes Document 29

Date: 01/04/2024

Time: 3:00 PM - 3:45 PM

Location: Online

Present (in order of attendance):

- **Andreas** - Team Admin
- **Dixon** - Team Member
- **Mateusz** - Git Admin
- **Humais** - Git Helper
- **Daniel** - Deputy Git Master
- **Aaron** - Deputy Team Admin
- **Martin** - Team Leader

Agenda:

- Welcome and introduction (5 minutes):

- Call the meeting to order
- Converse with present team members
- Briefly introduce the purpose of the meeting

- What was discussed (15 minutes):

- Andreas shows the new redesign of the dashboard, explaining why he did it this way and why he couldn't do it in other ways - the UI team need the Database to be populated before they can do anything else as they are now at the stage where they need to be storing and fetching information from the database.

- The MLM Team shows the progress they have made in these past few days on the similarity checker and other work

- Been working with the backend team for the database - decided against storing stuff locally as uploading to git would be a pain.

- Working on a script that populates the database - being able to populate the database

- The Backend Team shows their progress on the database and how everyone can access it - Went for a cloud based server for hosting the database - Went with the website called supabase - invite us through email - after the meeting

- Made the database, exactly like the schema

- What we need to do for next Thursday (30 Minutes):

- UI Team:

- Look at implementing some sort of notification system with emails

- Set up the page with all the users journeys, and can be a model one until the database is implemented - Look at only showing that to an admin and not to everyone

- MLM Team:

- Generate as much data as possible - as much as you are able to - making sure that it adheres to the different fields in the database - work together using the data found by Daniel and the existing data generated by Mateusz to create a good dataset that we can use when presenting. - Seed the database

- Work on some visual graphs like last week and send to the UI team to implement

- After the seeding, tailoring the similarity search to get an output for the UI, that can be integrated

- Backend Team:

- Implemented as much data as possible given by the MLM team into the database, populating it.
- Look at potential servers to host the Webapp on - mid priority, can speak with Andreas on this point.
- Carry on with the user authentication and checking how Andreas can access it for the front end.

- Martin:

- Make sure report is in a viable state to present to the team, making sure it contains all of the work the team has been doing these past few weeks
- Work with the MLM and Backend team to oversee the database creation, making sure it adheres to the schema provided by Andreas.

Next Meeting: Thursday 4th April - Time: 3:00PM - 4:00PM - Place: Online

Submitted by Andreas Sergiou