

Minutes Document 30

Date: 04/04/2024

Time: 3:00 PM - 3:45 PM

Location: Online

Present (in order of attendance):

- **Andreas** - Team Admin
- **Mateusz** - Git Admin
- **Humais** - Git Helper
- **Daniel** - Deputy Git Master
- **Jacob** - Deputy Team Leader

Agenda:

- Welcome and introduction (5 minutes):

- Call the meeting to order
- Converse with present team members
- Briefly introduce the purpose of the meeting

- What was discussed (30 minutes):

- UI/Andreas shows:
 - The connection between the backend and frontend that he has worked on for the past few days with the MLM team
 - The initial implementation of the 'Previous Journeys' Page.
 - Documentation on the whole process
 - Altering the schema of the database to fit the need of the UI.
- The MLM Team:
 - Working together with Andreas/UI team to alter the schema for the UI to work seamlessly with the database.
 - Finishing up the script for populating the database - will finish that by the end of tomorrow - has been writing documentation on that as well.
 - Creation of frontend graphs
- The Backend Team:
 - Since we changed the schema, he has been adapting the code he has written - changing from mySQL to postSQL.
 - Looking at ways to host the backend file somewhere - i.e on the server

- What we need to do for next Thursday (15 Minutes):

- **UI Team:**
 - Look at implementing some sort of notification system with emails
 - Looking at some sort of comparison between all the types of carbon emissions - can be done via graph or some sort of comparison popup on the dashboard.
 - Finalising all the interactions that the UI has with the database, making sure the data is stored and fetched in a way that works with every team.
 - Finalising the design for the 'Previous Journey' page
 - Look at the testing the user input throughout the whole webapp - try and find bugs in the system or inputs that break anything
 - Look at writing some sort of user manual for the user to read before using the app - as detailed as possible as we are getting marked on this - diagrams etc

- MLM Team:

- Create documentation for the changing of the database schema
- Populate the database with the script written.
- Have a working similarity search that uses the database journeys, so it can be connected to the UI - Maybe look at using Flask so the teams are
- Send the completed graphs to Andreas when done so he can implement them into the finalised UI.

- Backend Team:

- Find a place to host the backend files, and fully implement that so that it is working.
- Contact Andreas so the UI and Backend team can get the user authentication stuff working with the UI so the UI team can start testing it - just so we can connect everything to the UI and start finalising the project.
- Research where the project can be hosted so that multiple users can access it at the same time - just allows us to cover all our bases.

- Martin:

- Get the report up to the point where it is up to date, so up to the progress that was made till Meeting 30, so the backend and frontend integration.
- Give people the testing plans that have been worked on so that they can develop them and fully flesh them out to be used in the final report.

- TASK FOR EVERYONE - Merge their branches with main so that they're branch is up to date with main - just makes it easier for the end product.

Next Meeting: Monday 8th April - Time: 3:00PM - 4:00PM - Place: Online

Submitted by Andreas Sergiou

KEY DATES:

Mon	Tue	Wed	Thurs	Fri	Sat	Sun
1st	2nd	3rd	4th - Had a team meeting where everything on this doc was discussed	5th	6th	7th
8th: - End of second last mini-sprint - Whole team meeting	9th	10th	11th: - Have the final product pretty much done - Meeting with James to get his feedback and show him the final product - be prepared to show him all aspects of the project. - The user and software manuals should be done at this stage as well	12th	13th: - If there is any feedback on the final product from James, they should be implemented at this stage - Make sure the repository is in a presentable state for the project - Section allocation for the final report - Martin shows us the finalised report that he has been working on for the past 3 sprints and how we can work and adapt this as a team for the final report - Start looking at the individual reports, for the different contributions etc - will be a discussion with the team. - Andreas will show the dory points from this semester so that people can include them in their peer reviews	14th
15th: - Andreas arranges a meeting with Neelima so she can check the report - will ask her to meet on the 19th so she can give the report a read and to make sure that we are covering all bases	16th	17th	18th: - Each person should have their sections done for the report and added to the shared doc - this will be created in the meeting on the 13th with all the different sections. - Work together to make sure that everything has been included, all the diagrams are clear and coherent, everything from all the documentation we have been doing through the project is included etc etc. - Plan the video and how we will be doing it - Andreas will be providing more information on that - What we will be doing for the stall and live presentation of the app	19th: - Andreas has a meeting with Neelima and gets feedback from her so the team can guarantee a good grade for the report. - Andreas will make these changes and send them to the team for a final check	20th	21st
22nd	23rd	24th:	25th - Video should be fully edited so it is ready to be handed in - make sure everyone on the team is happy with it. - By this point all of the deliverables should be done and only the peer review and the Individual reports should remain	26th - Andreas hands in all of the team deliverables!!!	27th	28th
29th	30th	May 1st	May 2nd			

First Sprint Back -