

Minutes Document 31

Date: 08/04/2024

Time: 3:00 PM - 5:00 PM

Location: Online

Present (in order of attendance):

- **Andreas** - Team Admin
- **Humais** - Git Helper
- **Mateusz** - Git Admin
- **Daniel** - Deputy Git Master
- **Martin** - Team Leader
- **Dixon** - Team Member
- **Jacob** - Deputy Team Leader

Agenda:

- Welcome and introduction (5 minutes):

- Call the meeting to order
- Converse with present team members
- Briefly introduce the purpose of the meeting

- What was discussed (55 minutes):

- UI/Andreas shows:

- The comparison screen for the different potential carbon emissions if the user were to use those methods of transport
- The user verification for the sign up and login page
- The database connection on the dashboard that stores the user data
- The Sign Up page database connectivity which takes the user input and stores it into the database
- Bettered the regex formula used for the postcode.
- The Previous Journey Table with the new functionality.
- Graph implementation

- The MLM Team:

- The seeding of the database
- The similarity search documentation and a small demo of it.
- Graph creation and finalisation

- The Backend Team:

- Research done on the hosting platforms
- Database refining and editing
- User Authentication

- What we need to do for next Thursday (60 Minutes):

- UI Team:

- Complete the Previous Journey Page
- Get the functionality and design of the Account Page done
- Work with the MLM team to get the similarity search stuff integrated into the UI
 - Then complete the Dashboard so that information is displayed nicely
- Look at some sort of location capture that accesses the user's location through the browser - display this route on the map in some way.
- Work with the Backend team to get the User Authentication done
- Look at starting the User manual

- Andreas - Do the story points for this week
- Wait on Martin to send the Terms of Usage & link to the Sign Up page

- MLM Teams:

- Seed the database completely
- Get the similarity search fully working
- Work with the UI team so that the similarity search is fully integrated

- Backend Team:

- Finish integrating the user authentication and hashing and sent it to the UI team to integrate with the most up to date version of the UI
- Put the research that has been done on hosting the webapp on a server into action and come up with a viable solution to this so it can be done asap.

- Martin:

- Get the report done so the group can see it.
- Give people the testing plans that have been worked on so that they can develop them and fully flesh them out to be used in the final report.
- Martin sends over a terms of usage for the sign up page

- TASK FOR EVERYONE - Merge their branches with main so that they're branch is up to date with main - just makes it easier for the end product.

Next Meeting: Thursday 11th April - Time: 1:00PM - 2:00PM - Place: Online

Submitted by Andreas Sergiou