

## **Meeting Minutes Document 11**

**Date:** 17/11/2023

**Time:** 12:00 AM - 01:15 PM

**Location:** Computer Science Building, Jubilee Campus, University of Nottingham

### **Present (in order of attendance):**

- Andreas - Team Admin
- Aaron - Deputy Team Admin
- Mateusz - Git Master
- Daniel - Deputy Git Master
- Martin - Team Leader
- Jacob - Deputy Team Leader

### **Agenda:**

#### **- Welcome and introduction (5 minutes):**

- Call the meeting to order
- Converse with present team members
- Briefly introduce the purpose of the meeting

#### **- Progress from last week (10 minutes):**

- Figma Prototype presentation
  - Andreas presented what work he has done with the UI prototype, being the loading screen, log-in screen, dashboard, account and settings screen.
- The sub groups were discussed and decided in this meeting:
  - UI Design (Front-End)
    - Andreas, Aaron, Martin
  - Database and Backend Development
    - Humais and Dixon
  - AI development and Data Analysis
    - Jacob, Daniel and Mateusz
  - Project Coordination and Communication - Martin

### **- Deliverables for this week (30 minutes):**

- Get started with Use cases 3 and 5
  - (3) Data-driven sustainability in engaging solar panel adoption.
  - (5) Best practices for data-driven sustainability for companies
  - Jacob & Daniel can research data of both these use cases - pick which one is easier/better.
    - Can add the research and data they find on a doc and upload it to git - If you are doing something that requires actual data, specific data and a use case - create a - document - 60% should be more research - more specific, use judgement, find one use case - 40% why you need that data for you to proceed in what you are doing.
    - Try not to rely on the company contact for any data, so find your own if possible
- Make sure that Pycharm is set up in the sub-teams chosen IDE - start thinking/implementing the AI
  - Make sure this is documented
- Implement backend infrastructure
  - Set up the database we'll be using - MySQL
  - Make sure this is documented
  - Communicate with the AI to see what use case they used.
- Figma prototype needs to be completed.
  - Aaron to complete the remaining frames that need to be done.
  - Can look at a desktop version
  - Document this process
- Creating Personas - who will be using the app etc
  - Document this process
- Create a Data flow & Class diagram - Can also use a sequence diagram and explain all diagrams
- Make sure that Git is being used - more on that below

### **- Individual Tasks (30 minutes):**

- **Mati - Git Admin:**
  - Make 4 KanBan Boards
    - To Do, In Progress, needs review and Done
  - Add all tasks on meeting minutes as git tasks - assign people to those tasks
  - Add major deadlines to git also
  - Create tags for tasks
    - UI, AI, Front-End, Back-End etc

- **Aaron - UI Design Team Member - what screens need to be implemented:**
  - Data Manager Page:
    - Can upload their own data
    - Add a submission box, upload button & confirmation pop-up
  - AI Interface Page:
    - Select a model - type box
    - Use case input box - submission button
    - Showing the results of the AI
      - The final decision
  - Help/FAQ
    - Come up with some frequently asked questions on how to use the app, the AI etc
  - Settings Page - Adding Pages to it:
    - Make sure that when the user presses any of the buttons, they lead to the different pages. These include:
      - Notifications
      - Appearance
      - Privacy & Security
      - Help & Support (the FAQ page)
  
- **Jacob - AI Dev Team Member:**
  - Reorganisation of Git repository - remodelling files - Andreas will try and help with this
  - Research data of both these use cases - pick which one is easier/better.
    - Can add the research and data they find on a doc and upload it to git
  - Make sure that Pycharm is set up in the sub-teams chosen IDE - start thinking/implementing the AI
  
- **Daniel - AI Dev Team Member:**
  - Communicate with Daniel to pick the best use case to work on - decide together
    - Can add the research and data they find on a doc and upload it to git
  - Make sure that Pycharm is set up in the sub-teams chosen IDE - start thinking/implementing the AI

- **Andreas - UI Design Team Member:**
  - Review Aaron's work when he has completed the rest of the figma prototype - do any changes if needed
  - Help Jacob with reorganising the git repository so that it is more suited to the current objectives of the project.
  - Create documentation of the creation of the Prototype
  - Create some Personas of typical users of the web app
  - Upload Meeting Minutes documents onto git
  
- **Humais - Database and Backend Development Member:**
  - Set up the database we'll be using - MySQL
  - Make sure this is documented
  - Communicate with the AI to see what use case they used
  - Make sure that communication is kept between all member of the team
  
- **Martin - UI Design Team Member:**
  - Communicate with Andreas and Aaron when the figma prototype is finished so that he may create a class and sequence diagram based on the web app.
    - Document everything - explain why you have chosen to do certain things in the diagrams etc
  - Create a pitch deck of everything that we will complete by the end of the week - to show the company contact
  
- **Dixon - Database and Backend Development Member:**
  - Set up the database we'll be using - MySQL
  - Make sure this is documented
  - Communicate with the AI to see what use case they used
  - Make sure that communication is kept between all member of the team

**Next Meeting:** Wednesday 22nd October - Time: 12:00PM - Place: Computer Science Building

**Respectfully submitted** by Andreas Sergiou